

Flower Mound Fracturing Schedule - October 2011				
Operator	Pad Site	Anticipated Start Date	Anticipated End Date	Comments
Titan	Hilliard	12-Sep-11	11-Oct-11	1H and 2H gas wells scheduled to be fracked. Frack tanks and sound walls are scheduled to be installed between 8/23 to 8/29.
Williams	Bob Smith A	10-Oct-11	15-Oct-11	12H gas well scheduled to be fracked.